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EXTENSION REQUEST FOR INTERAGENCY AGREEMENT (IAG) DELIVERY OF THE FINAL RCRA 
FACILIlY INVESTIGATION/ REMEDIAL INVESTIGATION (RFVRI) WORK PLAN FOR OPERABLE 
UNIT NO. 8 + JMK-0818-92 

The Colorado Department of Health (CDH) and the Environmental Protection Agency (EPA) recently 
contacted the Department of Energy, Rocky Flats Office (DOWRFO) and stated that they are behind 
schedule in completing their comments concerning the Draft Phase I RFI/RI Work Plan for Operable 
Unit No. 8 (OU 8), 700 Area. The agency comments were due to DOWRFO and EG&G Rocky Flats, 
Inc. (EG&G) on July 30, 1992. Because of the delays in receiving comments from CDH and EPA, 
EG&G requests an extension of the IAG milestone due date for submittal of the Final Phase I RFI/RI 
Work Plan for OU 8 from September 28, 1992 to November 13, 1992. 

The attached schedule shows a comparison of the original planned tasks to meet the September 28, 
1992 IAG milestone and the rescheduled tasks based on receiving CDH and EPA comments. The 
major assumption of the schedule to meet the revised November 13, 1992 deadline is that agency 
comments must be delivered to EG&G by September 11, 1992. The slippage in days for each task is 
noted to the left of each item on the schedule. 

If you have any questions regarding this extension request or require additional information, please 
contact B. D. Peterman of Remediation Programs at extension 8659. 

e General Manager ' EnviroAmental and Waste Management 
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